Site Name: Operational Period: ! U.S. EPA Region 8

Task Order 62 CES Environmental Date: 3-9-2015 DAILY WORK ORDER
Branch:  Federal 2?232”’ Response mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary dependmg on rainfall.

Continue development of proﬂles and disposal of sludge, hqmds and sohds

Continue removal of water, oil, sludge, and waste, from the ASTs Frac Tanks Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 39.2015 Tme700  Date;3.9.2015  Time: 1700
PERSONNEL ON-SITE: QTy | Used Unused Igﬁ."é':PMENT ON: QTy USED  Unused
Response Manager 1 | 1 | © Pick-upTruck 3 3
Foreman 1 1 Generator » 1 1 7
0 0 Trash Pumps 1 1
Truck Driver/Equip Op 1 1 P|DV 1 1
Laborer 5 2 Frac Tank w Liner 4 1
Health and Safety Manager 0 0 Ll P@:zgz 1 1
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager 1 1 B Vacuum Truck Air Mover 1 1 )
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
Vacuum Boxes 26 26
9,000 Ib Overhead Lit 1 1
Storage Trailer 1 ' -1
Myers (Bean) Pump 1 7 -1 '
Air Compressor o 1

'WORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary ){input for day’s 1, 900-5Pon5):

The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Continue to set
fup for today’s sample event and tomorrow’s sample event. Continue to work with CB&! and TCEQ on work plans.
\Worked with SWSES and CB&l Federal Services on chemical transfer activities. Completed purchase requisition for
fdrums and totes.

'T&D Coordinator continued to work on manifest and waste codes for upcoming waste shipments via CB&I and TCEQ.
Continued to work with Republic Services on scheduling transportation and disposal of Class 1 waste. Profiled drums
and totes with Republic Services. Checking suitability of quoted Totes and Drums for our waste.

Subcontract Administrator requested Certificate of Insurance and W-9 from JIT Distributing to set up vendor for tote,
drum purchase.

The crew pumped water from the middle pond and transferred to the South Pond Area. They continued transfer of
matenalsfrom Group 4 Neutral Solids and Group 5 Organic Solids to VB 25343.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue to pump water from the rain event. Continue solids removal from the Groups 4 and Group 5. Continue to cut
up totes and drums and place pieces into OT 25337.

Lonestar treatment and disposal of FT 1004 via TCEQ on March 11. Republlc VB and Open Top March 11

Continue to work with CB&I on TCEQ proposal for Clean Harbors and US Ecology. Continue preparations for material
transfer for disposal of Groups 6-21.
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